


# **MARTA Riders Advisory Council**

## **Capital Projects Update**

Aug. 6, 2025





# Contacts

## Capital Communications

- MARTA Capital Projects website:

[itsmarta.com/capitalprojects](https://itsmarta.com/capitalprojects)

- Greg Giuffrida, Director of Capital Communications

[ggiuffrida@itsmarta.com](mailto:ggiuffrida@itsmarta.com)

404-427-9322

## Five Points Transformation (upstairs)

- Bus detours began, Alabama Street and plaza level closed May 17
- MARTA services relocated. Ashby campus in progress, expected to open by September
- Peachtree and Forsyth entrances remain open until further notice
- Peachtree entrance and federal tunnel will close in coming months
- Concourse will be largely closed off for construction, with passageways to trains
- Visit [itsmarta.com/fivepoints](https://itsmarta.com/fivepoints) or email [fivepoints@itsmarta.com](mailto:fivepoints@itsmarta.com) for more details.







## Five Points Station Rehab (downstairs)

- Work progressing with platform pavers, wall tiles, ceiling replacement, wall panels, seating areas
- Periodic escalator closures for wall and ceiling work
- Future temporary closure of East/West center platform for platform replacement
- Planned completion Spring 2026
- Beyond 2026: Two new elevators to improve transfers in all directions. Will be completed by end of Transformation (upstairs).



# Garnett Station Rehab

- Accelerated Station Rehab project before World Cup
- New platform pavers (will require 6-week skip stop)
- Shuttle service to/from Five Points
- Deep cleaning of concrete walls, replacement of windscreens
- Plaza improvements and activation through Project for Public Spaces grant with ADID
- Coordinating with SoDo and City on Broad Street improvements





## Peachtree Center Station Rehab


- Heavy cleaning, repairing water intrusion ahead of World Cup
- Installation of new Smart restroom
- Full scope dependent on time and budget






## Airport Station Rehab

- Installation of new operator restroom on south end of platform
- Ongoing outfitting of RideStore and other internal MARTA office space downstairs
- Ongoing work to install new 2<sup>nd</sup> elevator








## Vine City Station Rehab

- Heavy cleaning, landscaping, other aesthetic improvements ahead of World Cup.
- Scope will be dependent on time and budget







## GWCC/CNN Center Station

**(soon to be Sports,  
Entertainment &  
Convention District  
Station)**

- Ongoing roof repairs to damage caused by Centennial Olympic Drive viaduct above the station
- Name change to be implemented beginning later this calendar year





## Indian Creek Station Rehab

- New pedestrian bridge to Durham Park Road complete
- Plaza renovation in progress
- Parking lot repaving pushed into future fiscal year
- Installation of new wall paneling ongoing
- Installation of new operator restroom on platform pending





## East Lake Station Rehab

- North pedestrian bridge replacement complete
- New north elevator is open
- South bridge is being mostly completed in parking lot
- Bridge spans freight railroad, which requires coordination with CSX
- Installation of new bridge will require closure of south entrance for several weeks. Currently planned for Fall 2025.
- Brief closure of College Avenue (2-3 days)





## Decatur Square Renovation (City of Decatur project)


- City of Decatur is renovating the Square above the MARTA Station
- Work includes improvements to MARTA canopy between bus loop and west faregates
- Phase 1: West entrance closed July 7-15 (complete)
- Phase 2: TBD, August 2025, estimated four days.
- Mobility shuttle provided between bus loop and east entrance
- Customers informed by social media, apps, station announcements
- Wayfinding signage placed on pedestrian detour





## Expansion: Rapid A-line (aka Summerhill BRT)

- Construction continues along entire corridor
- Pouring of concrete for Carver Station in Peoplestown (southern terminus)
- Multiple station platforms completed
- Sidewalks and other flatwork around stations in progress
- Buses delivered, training and other system preparations in progress
- Goal of revenue service in 2026. Specific schedule pending resolution of utility conflicts.



# Stay Updated!

- **More information can be found on:**
  - Capital Projects website:  
[itsmarta.com/capitalprojects](https://itsmarta.com/capitalprojects)
  - [itsmarta.com/fivepoints](https://itsmarta.com/fivepoints) (service details)
  - [fivepointstransformation.com](https://fivepointstransformation.com) (project details)
  - MARTA social media
  - MARTA Apps and [Rider Alerts](#)
  - Station announcements
  - Bus and train announcements
- **Collaborate on Outreach:** Work with us to inform and engage our riders in your community
- **To reach the Capital Communications team,** email [ggiuffrida@itsmarta.com](mailto:ggiuffrida@itsmarta.com)

