
Project Steering Committee  

April 14, 2015 



Agenda 

▪ Project Background and Schedule 

▪ Agency Coordination 

▪ Project Need and Purpose 

▪ Alternatives Under Consideration 

▪ Resources 

▪ Stakeholder and Public Involvement 

▪ Next Steps 

 

 

 



Project Location and Background 

 Study Initiated in 2011 

 12 miles along GA 400 

 Locally Preferred Alternative: 

 Heavy Rail Extension 

 East-West-East  Alignment 

 5 stations 

 Northridge Rd 

 Holcomb Bridge Rd 

 Encore Pkwy  

 Old Milton Pkwy 

 Windward Pkwy 

 

 



Environmental Schedule 
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Federal Project Development Process 

Alternatives 
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Planning 

Environmental / 

Preliminary 
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Project Development: Typically 6 – 12 years 



What is Scoping? 

 Confirm the Need and Purpose 

 Identify suitable alternatives 

 Identify significant issues 

 Eliminate issues not significant or already 

addressed as part of earlier studies 



Agency Roles 

Lead 
Agencies 

Cooperating 
Agencies 

Participating 
Agencies 

Agencies MARTA / FTA 
Federal Jurisdiction 

/ Resource 
Expertise 

Interested Federal / 
State / Local 

Agencies 
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Conduct 
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Provide Technical 
Review 

Provide Courtesy 
Review 



Anticipated Milestones 

Spring 

2015 

Summer 

2015 

Fall 

2015 

Spring 

2016 

Summer 

2016 

Spring 

2017 

Final EIS / 

ROD Signed 

Scoping Need and 

Purpose 

Technical 

Review / 

Develop 

Draft EIS 

Draft EIS 

Circulation 

Final EIS / ROD 

Preparation 



Draft Project Need and Purpose 



Alternatives Under Consideration 

 

 

 

 

 Build Alternative 1 – Heavy 
Rail (LPA) 

 Build Alternative 2 – BRT in 
same alignment as LPA 

 West crossover south of 
Spalding Drive 

 East crossover north of 
Chattahoochee River 

 Location to be 
 determined as part of 
 Draft EIS 

 

 

 



Alternatives Under Consideration 

 

 

 

 

 Build Alternative 3 – BRT in 

Future GA 400 Managed 

Lanes 

 Enter managed lanes north 

of North Springs station 

 Exit managed lanes near 

Windward Parkway 



What will the EIS Include? 

 Positive and negative environmental impacts of 

each alternative 

 Mitigation strategies to address potential 

impacts 

 Evidence of how each alternative can meet the 

purpose and need of the project 

 Evaluation criteria to compare the performance 

of each alternative as they relate to goals and 

objectives 



Resource Considerations 

  Transportation  Parks and Recreation Areas 

 Land Use / Zoning  Air Quality 

 Neighborhoods and Communities  Water Resources and Water Quality 

 Acquisitions and Displacements  Floodplains 

 Environmental Justice  Soils / Geology 

 Economics  Farmland 

 Visual and Aesthetics  Hazardous Materials 

 Cultural Resources  Energy 

 Noise and Vibration  Utilities 

 Natural Resources  Construction Impacts 

 Safety and Security  Other Impacts 



 Meetings with Resource Agencies and Stakeholders 

 Public Meetings 

 Kiosks at Corridor Locations 

 MARTA Community Bus 

 Website Information 

 Newsletters 

 Social Media 

Public Involvement / Agency Participation 



 Resource concerns in the study area 

 Input to inform the development of the: 

— Need and Purpose 

— Alternatives to be Considered 

— Goals and Objectives 

— Evaluation Criteria 

— Contents of the DEIS 

 Provide Scoping Comments by May 11, 2015! 

 

 

 

 

 

Looking for Your Input 



Public Scoping Meetings 

16 

Tuesday, April 14, 2015  –  6:30-8:00 PM 

North Fulton Service Center – Community Room 

7741 Roswell Road #104, Sandy Springs, GA 30350 

 

Thursday, April 16, 2015  –  6:30-8:00 PM 

Georgia State University – Alpharetta Center 

3775 Brookside Parkway, Alpharetta, GA 30022 

 

Thursday, April 30, 2015  –  6:30-8:00 PM 

East Roswell Park – Recreation Center 

9000 Fouts Road, Roswell, GA 30076 
 

 



Next Steps 

 Document Scoping Input 

 Finalize Need and Purpose and Alternatives 

 Begin Environmental Studies 

 Explore Funding Opportunities 

 Continued Outreach during the DEIS Phase 

 



Contact Info 

Mark Eatman, PE 

MARTA Project Manager 

404-848-4494  

 

Website: www.itsmarta.com/north-line-400-corr.aspx 

 

Email:     Connect400@itsmarta.com 

 

Like us at Connect 400 on Facebook 

Follow us on Twitter @MARTAconnect400 
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